
To: Rodriguez, Elias[Rodriguez.Eiias@epa.gov]; Basile, Michaei[Basile.Michael@epa.gov]; Rini, 
Sophia[Rini .Sophia@epa.gov]; McGowan, Michaei[McGowan. Michael@epa.gov] 
From: Kluesner, Dave 
Sent: Sun 7/16/2017 1:02:43 PM 
Subject: Fwd: Pollution Report #15 Niagara Falls Boulevard Radiological Site- Niagara Falls Boulevard 
Site Removal Action 

FYI 

Was happy to see that Eric used our suggested messages on funding in his write up. 

David Kluesner 
Chief of Public Outreach 
U.S. EPA, Region 2 

Begin forwarded message: 

From:~~~~~~~~~~~~~~~~~~~~ 
Date: July 15,2017 at 10:53:11 PM EDT 

To:==~~~~~~,===========G====~~,====~~===d====~~' 

Subject: Pollution Report #15 Niagara Falls Boulevard Radiological Site - Niagara 
Falls Boulevard Site Removal Action 
Reply-To:~~~==""='-'---

Good Evening: 

Attached and below is the most recent Pollution Report (POLREP) regarding: 

USEPA Region II 
Niagara Falls Boulevard Radiological Site 



9524-9540 Niagara Falls Boulevard, Niagara Falls, NY 

For additional information regarding this site, please visit the website by clicking on 
this link: 

Regards, 

Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge A venue 
Edison, NJ 08837 

908-420-1707 

Niagara Falls Boulevard Site-OSC Daly/OSC Pellegrino/OSC Lisichenko 

From June 9, 2017 through July 15, 2017 the following tasks/events occurred: 

Completion of GNBC Office Area reconstruction punch list. 

Select slag/soil samples were sent to a certified laboratory based on HPGe field 
analysis data. 

Rainwater was removed from a non-contaminated pit of Area 5. 

The gamma scan of this area was completed and post excavation samples were 
collected and analyzed. 

The remainder of Area 5 was backfilled with clean material. 

Transport and disposal of the remaining staged material from Area 5. 

Public Affairs Officer, Mike Basile, visited the site. 

Response Actions to Date 

To date, approximately 107 tons of material has been removed from the GNBC 
Front Office Area and approximately 4,442.07 tons of material (which includes the 
low concentration/background material) has been excavated from Area 5. 



Approximately, 762 tons of material from Area 5 was shipped off site to US Ecology 
in Michigan during this time range which completes the disposal of all the 
excavated staged material. In total, approximately 4,57 4 tons of material has been 
shipped to US Ecology in Michigan. 

Anticipated Activities: 

EPA activities at the Niagara Falls Boulevard site have been suspended for the 
time being due to the uncertainty with the current budget situation. Funding to 
complete all of the work, rather than incremental funding, is preferred in order to 
avoid shutdown and start-up costs, security costs and other maintenance costs that 
would accrue in between periods of work. Thus, de-mobilization of the site will 
commence on July 31, 2017 with an expected end date of August 11, 2017. EPA 
anticipates returning to the NFB Site for removal work in Spring 2018 at the earliest. 

USEPA has been coordinating with NYS, Niagara County, and local 
representatives throughout the assessment/removal process. 

Personnel On-Site: 

OSC Daly 
OSC Lisichenko 

EPA ERT Health Physicist Lyndsey Nguyen 

Weston: One Lead and One Technician 
Guardian: RM, Two Operators, FCA 


